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CY Division Project Name From Blk # To Blk # Type Con Est Status
Percentage of 
Location Work 

Complete

 Completion 
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CD LD Lane Miles Contract No. Sector Remarks

21 TEC E Belvedere Ave Bradhurst Rd 900 Clearspring Rd 700 REHAB - LOC $427,000 Complete 100% 4 43 1.3 TR21011 1

21 TEC Cedonia Ave Hazelwood Ave 5800 Belair Rd 6400 REHAB - LOC $594,000 Complete 100% 2 45 2.0 TR21011 1

21 TEC Loch Raven Blvd Northern Pkwy 5400 Woodbourne Ave 6100 REHAB - LOC $974,000 Complete 100% 2 & 4 43 3.5 TR21011 1

21 TEC Belvieu Ave Hillsdale Rd 4300 Post Rd 4500 REHAB - LOC $320,000 Complete 100% 5 41 1.1 TR21012 2

21 TEC Groveland Ave Hillsdale Rd 4300 N Rogers Ave 4500 REHAB - LOC $320,000 Complete 100% 5 41 1.1 TR21012 2

21 TEC Liberty Hights Ave Druid Park Dr 3000 N Dukeland St 2900 REHAB - LOC $440,000 Complete 100% 7 40 1.5 TR21012 2

21 TEC W University Pkwy 39th St 100 N Charles St 300 REHAB - LOC $889,000 Complete 100% 14 43 3.0 TR21012 2

21 TEC Chesapeake Ave S Hanover St 100 9th St 1100 REHAB - LOC $750,000 Complete 100% 10 46 2.6 TR21013 3

21 TEC Reedbird Ave Potee St 100 Cherryland Rd 900 REHAB - LOC $470,000 Complete 100% 10 46 1.6 TR21013 3

21 TEC Round Rd Cherry Hill Rd 2600 Joseph Ave 2300 REHAB - LOC $250,000 Complete 100% 10 46 0.8 TR21013 3

21 TEC Uplands Pkwy Edmondson Ave 500 Pen Lucy Rd 200 REHAB - LOC $525,000 Complete 100% 8 41 1.8 TR21013 3

21 TEC Boston St S Haven St 3300 S Clinton St 3800 REHAB - LOC $680,000 Complete 100% 1 46 2.2 TR21014 4

21 TEC Madison St Broadway 1100 Ensor Rd 1700 REHAB - LOC $610,000 Complete 100% 12 45 2.0 TR21014 4

21 TEC W Moravia Rd I-95 6000 I-895 7000 REHAB - LOC $640,000 Under Construction 95% 2 45 & 46 2.1 TR21014 4

22 TEC Harford Road Northern Parkway 6700 City Line 7600 REHAB - LOC $1,300,000 Planned 0% 3 45 4.2 TR22010 1

22 TEC St Lo Drive Harford Rd 2800 Sinclair Lane 2100 REHAB - LOC $800,000 Planned 0% 14 45 2.5 TR22010 1

22 TEC Windsor Mill Road Wheatley Dr 4800 Monticello Rd 4100 REHAB - LOC $730,000 Planned 0% 6 & 8 41 2.4 TR22011 2

22 TEC Gwynns Falls Pkwy Longwood St 3000 Garrison Blvd 3400 REHAB - LOC $750,000 Planned 0% 7 40 & 41 2.5 TR22011 2

22 TEC Milford Ave Liberty Heights Ave 3600 Haddon Ave 3600 REHAB - LOC $110,000 Planned 0% 5 41 0.4 TR22011 2

22 TEC Madison Ave Dolphin St 1200 McMechen St 1500 REHAB - LOC $370,000 Planned 0% 11 40 1.2 TR22012 3

22 TEC Preston St McCulloh St 400 Eutaw St 400 REHAB - LOC $155,000 Planned 0% 11 40 0.5 TR22012 3

22 TEC Warwick Ave Edmondson Ave 400 Lexington St 200 REHAB - LOC $300,000 Planned 0% 9 40 1.3 TR22012 3

22 TEC 9th St Chesapeake Ave. 3400 Patapsco Ave 3500 REHAB - LOC $270,000 Planned 0% 10 46 0.9 TR22012 3

Goals

Total Lane Miles completed 2022 - TEC

Total Lane Miles  completed 2022 - Maintenance

Total Lane Miles Completed 2022 - Maintenance

Total Cost of  Construction 2022 - Maintenance

Total Lane Miles under Construction 2022 - TEC Total Lane Miles under Construction 2022 - Maintenance

$15,564,000

52.3

Total Lane Miles Completed 2022 - TEC 24.5

Total Cost of  Construction 2022 - TEC
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22 TEC Hanover St Hanover Bridge 2800 Waterview Ave 2800 REHAB - LOC $275,000 Planned 0% 10 46 0.9 TR22012 3

22 TEC W Lexington St Schroeder St 1000 Carey St 1200 REHAB - LOC $315,000 Planned 0% 9 40 1.0 TR22012 3

22 TEC Brooklyn Ave 8th St 3700 Audrey Ave 3900 REHAB - LOC $300,000 Planned 0% 10 46 1.0 TR22012 3

22 TEC Boston St S Clinton St 3200 Kenwood Ave 2800 REHAB - LOC $840,000 Planned 0% 1 46 3.0 TR22013 4

22 TEC Preston St Milton Ave 2400 Broadway 1700 REHAB - LOC $700,000 Planned 0% 12 & 13 45 2.5 TR22013 4

22 TEC Patterson Park Ave Biddle St 1100 Madison St 800 REHAB - LOC $460,000 Planned 0% 13 45 1.5 TR22013 4

22 MAINTENANCE Hartwait St Joplin Ave 6400 Malvern Ave 6500 RESURF -IN-HOUSE $62,500 Complete 100% 05/10/22 1 46 0.5 4

22 MAINTENANCE S. Potomac St O'Donnell St. 1100 Boston St. 1200 RESURF -IN-HOUSE $66,250 Complete 100% 05/21/22 1 46 0.5 4

22 MAINTENANCE Colgate Ave. Chesapeake Ave. 6500 Central Ave. 6500 RESURF -IN-HOUSE $53,750 Complete 100% 05/17/22 1 46 0.4 4

22 MAINTENANCE Mannasota Ave. Furley Ave. 4700 Woodlea Ave. 4900 RESURF -IN-HOUSE $62,500 Completed 100% 08/03/22 2 45 0.5 2

22 MAINTENANCE S. Grundy St. Gough St. 300 Bank St. 300 RESURF -IN-HOUSE $22,500 Complete 100% 05/22/22 2 46 0.2 4

22 MAINTENANCE Bank St. S. Conkling St. 3700 Eaton St. 3700 RESURF -IN-HOUSE $50,000 Complete 100% 05/25/22 2 46 0.4 4

22 MAINTENANCE Bertram Ave. Royston Ave. 6000 Glenmore Ave. 6000 RESURF -IN-HOUSE $52,500 Complete 100% 06/02/22 3 45 0.3 1

22 MAINTENANCE Harris Ave. Cottman Ave. 4100 Belair Rd. 4100 RESURF -IN-HOUSE $33,750 Complete 100% 05/25/22 3 45 0.3 1

22 MAINTENANCE Arabia Ave. Southern Ave. 4800 Alisa Ave. 4800 RESURF -IN-HOUSE $42,500 Complete 100% 06/10/22 3 45 0.3 1

22 MAINTENANCE Montebello Terrance E Cold Spring Ln. 2500 College Ave. 2400 RESURF -IN-HOUSE $42,500 Complete 100% 06/11/22 3 43A 0.3 1

22 MAINTENANCE Craig Ave. Beaumont Ave. 5100 Winston Ave. 5100 RESURF -IN-HOUSE $100,000 Complete 100% 06/13/22 4 43A 0.8 1

22 MAINTENANCE Orkney Ave. York Rd. 500 E. Belvedere Ave. 700 RESURF -IN-HOUSE $66,250 Complete 100% 06/17/22 4 43A 0.5 1

22 MAINTENANCE Croydon Rd. E. Northern Pkwy. 100 St. Albans Way 100 RESURF -IN-HOUSE $125,000 Complete 100% 05/14/22 4 41 1.0 1

22 MAINTENANCE Labyrinth Rd. Fallstaff Rd 3200 City Line 3200 RESURF -IN-HOUSE $18,750 Complete 100% 06/24/22 5 41 0.2 2

22 MAINTENANCE Manhattan Ave. Woodcrest Ave. 2900 Winner Ave. 3100 RESURF -IN-HOUSE $120,00 Complete 100% 06/28/22 5 41 1.0 2

22 MAINTENANCE Crest Heights Ave. Reistertown Rd. 4100 Fallstaff Rd. 4100 RESURF -IN-HOUSE $52,500 Complete 100% 06/30/22 5 41 0.4 2

22 MAINTENANCE Pall Mall Rd. Oswego Ave. 4100 Loyola Northway 4200 RESURF -IN-HOUSE $100,000 Complete 100% 07/27/22 6 40 0.8 2

22 MAINTENANCE Roland View Ave. Loyola Southway 4100 Loyola Southway 4200 RESURF -IN-HOUSE $75,000 Completed 100% 07/12/22 6 40 0.6 2

22 MAINTENANCE Loyola Northway Pall Mall Rd 2500 Roland Veiw Ave 2500 RESURF -IN-HOUSE $42,500 Completed 100% 07/27/22 6 40 0.3 2

22 MAINTENANCE Loyola Southway Roland Veiw Ave. 2500 Pall Mall Rd. 2500 RESURF -IN-HOUSE $42,500 Completed 100% 07/23/22 6 40 0.3 2

22 MAINTENANCE Blythewood Rd. N. Charles St. 0 Wyndhurst Ave. 100 RESURF -IN-HOUSE $98,750 Completed 100% 07/22/22 6 41 0.8 2

22 MAINTENANCE Clifton Ave. Fulton St. 1800 Payson St. 1900 RESURF -IN-HOUSE $91,250 Completed 100% 08/01/22 7 40 0.7 2

22 MAINTENANCE Elsa Terr. W. 41st St. 4100 W. 42nd St. 4100 RESURF -IN-HOUSE $52,500 On Hold 0% On Hold 7 40 0.4 2
Utility Conflict - DPW 

Water

### MAINTENANCE Salem St. Retreat St. 2500 Kensett St. 2500 RESURF -IN-HOUSE $35,000 Completed 100% 08/05/22 7 40 0.3 2

22 MAINTENANCE Lindley Rd. N. Augusta Ave. 4100 N. Woodington Ave. 4100 RESURF -IN-HOUSE $17,500 Completed 100% 08/06/22 8 41 0.1 3

22 MAINTENANCE Coleherne Rd. Swann Ave 4600 Glen Allen Dr. 4600 RESURF -IN-HOUSE $51,250 Completed 100% 08/09/22 8 41 0.3 3

22 MAINTENANCE W. Lexington St. N. Culver St. 3300 N. Monastery Ave. 3300 RESURF -IN-HOUSE $33,000 Completed 100% 08/11/22 8 41 0.2 3

22 MAINTENANCE Ashburton St. Riggs Ave. 1100 Winchester St. 1100 RESURF -IN-HOUSE $28,750 Completed 100% 08/10/22 9 40 0.2 3

22 MAINTENANCE Calverton Heights Ave. Wheeler Ave. 2300 Bentalou St. 2300 RESURF -IN-HOUSE $31,250 Completed 100% 08/12/22 9 40 0.3 3

22 MAINTENANCE N. Rosedale St. Lyttleton Rd. 1000 Mosher St. 1000 RESURF -IN-HOUSE $32,000 Completed 100% 08/12/22 9 40 0.3 3

22 MAINTENANCE Morrell Park Ave. Washington Blvd. 1800 Dead End 1900 RESURF -IN-HOUSE $65,000 Completed 100% 08/16/22 10 40 0.5 3

22 MAINTENANCE Strickland St. Wellesley St. 3100 S. Caton Ave. 3200 RESURF -IN-HOUSE $65,000 Complete 100% 06/06/22 10 40 0.4 3

22 MAINTENANCE Strickland St. S. Caton Ave 3300 Dead End 3300 RESURF -IN-HOUSE $45,000 Complete 100% 06/06/22 10 41 0.3 3
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22 MAINTENANCE Harvey St. Webster St. 700 Boyle St. 700 RESURF -IN-HOUSE $45,000 Completed 100% 08/18/22 11 46 0.3 2

22 MAINTENANCE Bolton St. Laurens St. 1800 Robert St. 1800 RESURF -IN-HOUSE $37,500 Completed 100% 08/19/22 11 40 0.3 3

22 MAINTENANCE Argyle Ave. Lafayette Ave. 1400 Mosher St. 1400 RESURF -IN-HOUSE $37,500 Completed 100% 08/23/22 11 40 0.3 3

22 MAINTENANCE Mura St. Homewood Ave. 700 Greenmount Ave. 700 RESURF -IN-HOUSE $18,750 Completed 100% 08/24/22 12 45 0.2 4

22 MAINTENANCE Oliver St. N. Wolfe St. 1900 N. Washington St. 1900 RESURF -IN-HOUSE $16,250 Completed 100% 08/30/22 12 45 0.1 4

22 MAINTENANCE Cecil Ave. 22nd St. 2200 Curtain Ave. 2200 RESURF -IN-HOUSE $70,000 Completed 100% 08/29/22 12 43A & 45 0.6 1

22 MAINTENANCE Clarence Ave. Erdman 3200 Clifton Park Terr. 3200 RESURF -IN-HOUSE $18,750 Completed 100% 08/31/22 13 45 0.2 1

22 MAINTENANCE N. Ellwood Ave. Orleans St. 300 McElderry St. 500 RESURF -IN-HOUSE $66,250 Completed 100% 09/02/22 13 45 0.5 4

22 MAINTENANCE Kenhill Ave. Oliver St. 1400 Hoffman St. 1400 RESURF -IN-HOUSE $25,000 Completed 100% 09/07/22 13 45 0.2 1

22 MAINTENANCE Venable Ave. Frisby St. 700 Ellerslie St. 800 RESURF -IN-HOUSE $33,000 Completed 100% 09/09/22 14 45 0.4 1

22 MAINTENANCE E. 31st St. St. Paul St. 100 Calvert St. 100 RESURF -IN-HOUSE $25,000 Completed 100% 09/13/22 14 43A 0.2 1

22 MAINTENANCE Old York Rd. E. 37th St. 3700 E. 38th St. 3700 RESURF -IN-HOUSE $45,000 Completed 100% 09/14/22 14 43A 0.4 1
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